

Veldra Deutschland GmbH: Innovapay implementation status

Implementation lead: Katrin Weber (Implementation Germany)

Customer contact: Anja Keller, HR business partner Germany

Global account owner: Jonas Peeters (Enterprise accounts, Antwerp)

Summary

Item	Status
Go-live payroll (Innovapay)	1 April 2026 (first live payroll: April 2026)
Go-live time registration (Protime)	1 April 2026 , same date as payroll
Overall status	Amber
Last status update	11 February 2026

Scope: 600 employees, office Düsseldorf and 22 stores. Payroll moves from the previous provider to SD Worx Innovapay on SAP SuccessFactors. Store staff hours will come from Protime terminals and the myProtime app from the same date.

Workstreams

Workstream	Owner	Status	Comment
Employee master data	Katrin Weber / Anja Keller	Amber	Second extract from the old provider received 5 February. About 8% of records still miss a valid Steuer-ID or Krankenkasse.
Year-to-date values (Lohnjournal 2026)	Katrin Weber	Amber	Needed for the April run. Mapping of old wage types to Innovapay wage types 85% done.
Wage types and Tarifvertrag (Einzelhandel NRW)	Payroll consultant DE	Green	Store allowances and Sonntagszuschläge configured.
Interfaces (SuccessFactors Employee Central)	Integration team	Green	Test interface running since January.
Protime configuration	Ruben Jacobs (Protime)	Green	Store schedules and clocking rules configured for 3 pilot stores.

Workstream	Owner	Status	Comment
Parallel runs	Katrin Weber	Planned	Parallel run 1 with February data, parallel run 2 with March data.
DEÜV / ELStAM registration	Payroll consultant DE	Planned	Registration of SD Worx as payroll provider in March.
Training HR and store managers	Anja Keller	Planned	Train the trainer in March.

Timeline

Date	Milestone
01-10-2025	Kick-off in Düsseldorf
15-12-2025	Design sign-off
20-02-2026	Parallel run 1 (February payroll)
18-03-2026	Parallel run 2 (March payroll)
25-03-2026	Go / no-go meeting with Veldra
01-04-2026	Go-live Innovapay and Protime
April 2026	First live payroll, hypercare until end of May

Risks and actions

- Data quality from the old provider.** If the missing tax and health insurance data is not complete by 20 February, parallel run 1 will not be representative. Action: Anja Keller to chase the stores for the missing forms. Due 18 February.
- Year-to-date values.** The old provider delivers the Lohnjournal only as PDF. We need a structured file for the cumulative values. Action: Katrin to escalate to the old provider through Veldra. Due 16 February.
- Works council (Betriebsrat).** Time registration in the stores needs information to the Betriebsrat. Anja is preparing the presentation for the February meeting.

Decisions

- 15-12-2025: Protime goes live together with payroll, so that store hours flow into the first Innovapay run.
- 15-12-2025: No retroactive corrections for Q1 in Innovapay. Q1 corrections stay with the old provider.
- 28-01-2026: Hypercare by the implementation team until the second live payroll.

Links

- [Design document Veldra DE \(implementation-de/customers/veldra-deutschland/design\)](#)
- [Test log parallel runs \(implementation-de/customers/veldra-deutschland/tests\)](#)